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CONFIDENTIAL

TO: Inspection Branch/PD/OL DATE: 16 Beptember 1960

CONTRACT NO.: 602, T.0. 1

FROM: Chief, Engineering Staff, OC REPCRT NO.: 11 - FINAL
(If final, so state)

Contractor i 25X1

Address

Design + Fabrication vouviBCct-SECRET; Agency-STERIL
Commodity/Service Recorders CB-12, CB-13, C,ilassification Bquipment - UNCLASSIFIED
CB-1

No. of Prototypes _ 1 each type  Contract Completion Date 15 Beptember 1959

The Contractor is on schedule HA Yes No

The Contractor will remain within his allocated funds Yes X No

An extension of time will be necessary X Yes No

All phases of the technical progress are satisfactory Yes X No

Tha ~werall nerformance of this contractor is: Satisfactory

25X1

Sub ject to Improvement

OO

Unsatisfactory

NCTE: TIf unsatisfactory or subject to improvement, indicate reasons under
comments

Comments R+D Laborstory evalustion has shown all three equipments unsuitable for
field use. Operation of the CB-12 and CB-13 is still not satisfactory after re-
work by the coentractor. Evaluation of the (B-~14 could not be completed because

of equipment malfunction. It is pleanned to have the additional work required done
Recommended Action Task settlement. by some other contractor.

Date of Visit to Contractor's Plant __ 25 August 1960

25X1

APPROVED: Inspected by:
Division: 0C-E/R+D-EP

S ‘M
Chief, Engineering gStaff, OC Extension: __I:L______ 25X1

~ShCRE—
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CONFIDENTIAL
—SEGRE—

T0: Inspection Branch/FD/OL DATE : 13 July 1960
CONTRACT NO. : 602, T.0. 3
FROMs Chief, Engineering Staff, OC REPORT NO. : 10

(If final, so state)

Contractor 25X1

Address o
—————Design ¥ FALFISECION Contract-SECRET sAgency-STERILE
Commodity/Service Recorders CB-12, CB-13, CBeMssirication  Equipment-UNCLASSIFIED

No. of Prototypes1 each type Contract Completion Date_15 Septesber 1959
A Yes A No

The Contractor is on schedule

The Contractor will remain within his allocated funds HA Yes HA No

An extension of time will be necessary A Yes KA Ne

All phases of the technical progress are satisfactory HA Yes ¥A No

The overall performance of this contractor is: lg Satisfactory

D Subject to Improvement
/ / Unsatisfactory

NOTE: 1If unsatisfactory or subject to improvement, indicate reasons under
comments

Comentsmwumnwumwwm
CORtTITtT O SEEIER the task of revork to ancther company.

Recommended Action Keep task cpen fer possidle amendment.

Date of Visit to Contractor's Plant 30 June 1%0

APPROVED: 25X1
Inspected by:

Division:

@lef, Fngineering Stalt, 08

Extension:

CMTIAI
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CONFIDENTIAL

TO: Inspection Branch/PD/OL DATE : 9 March 1960

CONTRACT NO: 602, T.0. 1

FROM: Chief, Enginsering Staff, OC

REPCRT NO: 9
(If final, so state)

Contractor 25X1

Addressee b _
Design + Fabrication Contract-SECRET :Agency-STERILE

Commodity/ServiceRecorders CB-12, CB-13, CB-14Classification Equipment-UNCLASSIFIE
No. of Prototypes __1 of each type Contract Completion Date _15 Sept. 1959

The Contractor is on schedule Yes X No

The Contractor will remain within his allocated funds Yes__ X No
An extension of time will be necessary X Yes No

All phases of the technical progress are satisfactory Yes _X No

The overall performance of this contractor is : / 7 Satisfactory
E Subject to Improvement
/ 7 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under

comments.
A time extension and cost overrun has been received and will be

Comments processed. All equipments have been received and are under test
and evaluation at the R+D Laboratory. The CB-12 has been tested
and several deficiencies remain.

Recommended Action _Process cost overrun per contract obliﬂtion - Kecg
task open for possible amendment when laboratory

uation has been completed.

Date of Visit to Contractor's Plant 17 February 1960

APPROVED: Inspected by: _ 25X1
Division:
Extension:

Chief, Engineering Btarr, OC

N r‘m\ltlnrl\lTlm
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TO: Inspection Branch/PD/OL DATE: 23 Decsrbar 1959

CONTRACT NO.: 402, T.0. 2

FROMg Chief, Engineering Staff, OC REPORT NO ; 8
(If final, so state)

Contractor __| 25X 1
Addressee

Cont.ract $ SECRET-Agencyt STERILE
Commodity/Service Dasign and Fals-ication Classification Equipment sUNCIASS,

Resorders CB-12, CB-13, CB-l4
No. of Prototypes 1 of sash typa Contract Completion Date )5 Sephs 1959

The Contractor is on schedule Yes X No

The Contractor will remain within his allocated funds o Yes __xNo
An extension of time will be necessary X Yes No
All phases of the technical progress are satisfactory Yes __g No

The overall performance of this Contractor is : [:7 Satisfactory
A_/ Subject to Improvement
/ 7 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments,

Comments

Ui . 6. b
(ccntmbor’. nmbcrl m-l ma m-z) mm t.ho moa. Contrastor
has besnt asked to request time extension,

Recommended Action ______ Contimued technical mondtoring,

Date of Visit to Contractor's Plant __J1 Decarbar 1952

APPROVEDs Inspected bys 25X1

Division:

Extension:

o e

s Englreering Staff, 0C

CONFIDENTIAL
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VUNFIDENTIAL

[

T0: Inspection Branch/PD/OL DATE: _ 10 November 1959

CONTRACT No: _ 602, Te0s 1

FROM: Chief, Engineering Staff, OC REPORT NO: 7

(If final, so state)

Contractor __| 25X1

Addressee

Cont ract-SECRET ,Agency-STERILE

Commodity/Service _Design and £ Classification_Equipment.-INGLASSYFYED
T‘gn-lz, “CB-13, 0B-1i
No. of Prototypes _ 1 of each type Contract Completion Date _31 October 1959

The Contractor is on schedule Yes X No

The Contractor will remsin within his allocated funds Yes xx No

An -.tension of time will be necessary X Yes No

A1l phases of the technical progress are satisfactory Yes X No
The overall performance of this contractor is: [/ 7 Satisfactory
[xj Subject to Improvement

/ 7 Unsatisfactory

NOTE: If unsetisfactory or subject to improvement, indicate reasons under
commentse.

Comments unimnt received to date under this contract has failed and has been
feturned to the eontractor for repair, The CB-12 has been resubmitted
for accsptance and has motor trouble for the second time,

Recommended Action Payuent recommended - contimued technical menitorings

Date of Visit to Contractor's Plant 23 October 1959

APPROVED: ' Inspected by: 25X1

Division:

Extension:

Chief, Mngineering Btaff, 0C
~SEoRF-
CONFIDFNTIAI
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CONFIDENTIAL

TO: Inspection Branch/FD/CL IATE:  __6 Muguat 1959

FROM: Chief, Engineering Staff, OC CONTRACT NCo: 602, TuQu 1 .

REFORT NOo s [
(If final, so state)

25X1

Contractor____|

Address

Design and Febricate Pontract-SECRET, Agency-STERILE
Commodity/Service CB=12, CB-13, CB=M . _ “lsssificetion  Bouipment-UNCLASSIFIED

No. of Prototypes ) each of 3 types . “ontrast Completion Date 30 June 1959
The Contractor is on schedulse  _ Wes % N

The Contractor willi remsin within hiz ailocotad funds . Tes % __No
An extengion of time will he nensszary L ox . es i B

All phageg cof the techni-oal yrogress are zatizsfootory X Wes ____Wa

The overall performance of this contrectoy 150 &/ Samisfactory

LS BabJert to dmprovement
——

$oy o gt r o e

i, LDARATLIIAITOYY

NOTE: If unsatisfactory or subjest fo Smorovemernt, Indizate reszeon: uander
commentsz.

Comments__Sufficlent progress was madc during period to Justify satisfactory . .
rating.

Recommended Action_Continued fLcchnical monitoring.

Date of Visit to Contra:tor’s Flant__ 8 July 1959 .

APPROVED: Inspected by 25X1
Pivision:

Eyvtension:

ewter, et 5%, (O FIDENTIAL
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(VAU R EEN Ty R NI TN

TO: Inspection Branch/PD/OL DATE: _ 2R May 1989
FRQM: Chief, Engineering Staff, OC CONTRACT NO.: #B=A02, T,0, 1
REPORT NO.: [ 1

(If final, so state)

25X1

Contractor

Address

Desi abrd vonvrast~SECRET, Agency
Commodity/Service @_:@3 cnlﬂd!; CB“!tiion Classification BWMI.
FIED

No. of Prototypes _1 ea of 3 resorders Contract Completion Date 30 June 19589

The Contractor is on schedule. Yes x No

The Contractor will remain within his allocated funds. Yes x_No

An extension of time will be necessary. X Yes No

All phases of the technical progress are satisfactory. Yes X No

The overall performance of this contractor is: / 7 Satisfactory

££7 Subject to Improvement
/ 7 Unsatisfactory

NOTE: If unsatisiactory or subject to improvement, indicate reasons under
comments.

It app that this ¢ Ay mdarestinate \
costs for development work, It seemed that there was a lack of
coordination of project plans within the engineering group.

Recommended Action _ Continued technical monitoring

DX BOR)
4 P

Comments

Date of Visit to Contractor's Plant _ b May 1959

APPROVED: Inspected by: 25X1

Division:

Extension:

Chief, Engineering Staff, OC

CONFIDENTIAL
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